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Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton Boulevard
Richland, Washington 99352

Dear Mr. Wilson:
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COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-083-3 1, "DISCONTINUE
WASTE DISCHARGES FROM THE 241-Z TANKS TO TANK FARMS VIA EXISTING
LINES," DUE JUNE 30, 2005

The U.S. Department of Energy, Richland Operations Office would like to notify you of the
completion of the Tri-Party Agreement Interim Milestone M-083-31, "Discontinue Waste
Discharges from the 241-Z Tanks to Tank Farms Via Existing Lines." FI-II discontinued waste
discharges from the PFP 241 -Z tanks to Tank Farms on November 8, 2004. The transfer system
was physically isolated on December 8, 2004, to preclude further use. The discontinuafion of
transfers completes the M-083-31 interim milestone seven months ahead of the milestone due
date of June 30, 2005.

If you have any questions please contact me on (509) 373-9971, or you may contact
Stacy L. Charboneau, ofmy staff, on (509) 373-3841.

Sincerely,

offV

Matthew S. McCo ick Assistant Manager
AMCP:EMM

cc:
Adrninistrative Record
Environmental Portal
J. M. Ayres, Ecology
F. W. Bond, Ecology
L. D. Crass, FR[
L. J. Cusack, Ecology
S. Harris, CTUIR
J. S. Hertzel, FEQ

Department of Energy

Richland Operations Office
P.O. Box 550

Richfand, Washington 99352

for the Central Plateau
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